
Activity Timing (percentage of activity completed in each year) Number of units for use in PNV Analysis per year (Row 3 indicates the "Quicksilver" year)

THESE YEARS SHOULD REFLECT THE IMPLEMENTATION PERIOD OF YOUR PROJECT 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 0 1 2 3 4 5 6 7 8 9

1.  Cost data for project activities  (Items listed in blue can be pulled from the Sale Feasibility spreadsheet. See Main Menu)

A. LOGGING ACTIVITIES

Snowplowing $2.30 CCF 52,798.07 $121,435.55 Contract Yes Yes 50% 50% -               -              26,399.03   26,399.03  -              -              -              -              -              -            100%

Stump shoveling $0.00 CCF 52,798.07 $0.00 -               -              -              -             -              -              -              -              -              -            

BMP maintenance on haul roads $5.50 CCF 52,798.07 $290,389.36 Contract Yes Yes 17% 17% 17% 17% 17% 17% -               8,799.68     8,799.68     8,799.68    8,799.68     8,799.68     8,799.68     -              -              -            100%

New temp road construction/obliteration $0.70 CCF 52,798.07 $36,995.60 Contract Yes Yes 17% 17% 17% 17% 17% 17% -               8,799.68     8,799.68     8,799.68    8,799.68     8,799.68     8,799.68     -              -              -            100%

Piling of activity fuel - hand 0.00 Acres 0.00 $0.00 -               -              -              -             -              -              -              -              -              -            

Piling of activity fuel - excavator 2158.40 Acres 131.00 $282,750.00 Contract Yes Yes 20% 20% 30% 30% -               -              -              26.20         26.20          39.30          39.30          -              -              -            100%

Landing cleanup 60 Each 40.00 $2,400.00 Contract Yes Yes 20% 20% 20% 20% 20% -               -              8.00            8.00           8.00            8.00            8.00            -              -              -            100%

System road cleanup ROW $125 Miles $0.00 -               -              -              -             -              -              -              -              -              -            

Chipping of activity fuels $350 Acres $0.00 -               -              -              -             -              -              -              -              -              -            

Thinning of hazardous fuels (brush disposal) 160.00 Acres 507.00 $81,120.00 Contract Yes Yes 20% 20% 30% 30% -               -              -              101.40       101.40        152.10        152.10        -              -              -            100%

Felling of damaged residuals 25 Acres $0.00 -               -              -              -             -              -              -              -              -              -            

Activity fuel rearrangement - lop and scatter 75 Acres $0.00 -               -              -              -             -              -              -              -              -              -            

Erosion control $0.22 CCF 52,798.07 $11,615.57 Contract Yes Yes 17% 17% 17% 17% 17% 17% -               8,799.68     8,799.68     8,799.68    8,799.68     8,799.68     8,799.68     -              -              -            100%

Equipment washing $0.00 CCF 52,798.07 $0.00 -               -              -              -             -              -              -              -              -              -            

Other contractual requirements (other than those listed above) should be 

listed as separate items under road work or restoration $0 -               -              -              -             -              -              -              -              -              -            

0 1 1 1 1 1 1 0 0 0 6

B. ADDITIONAL ROADWORK NOT INCLUDED ABOVE (INCLUDE SPECIFIED ROAD CONSTRUCTION/RECONSTRUCTION HERE)

Road construction/reconstruction - haul routes $19.27 CCF 52,798.07 $1,017,497.92 Contract Yes Yes 33% 33% 34% -               17,423.36   17,423.36   17,951.34  -              -              -              -              -              -            100%

Road maintenance on non-haul roads $0.00 -               -              -              -             -              -              -              -              -              -            

Road construction/reconstruction - non haul routes $0.00 -               -              -              -             -              -              -              -              -              -            

Road decommissioning - nonhaul routes $10,329.00 Miles 27.00 $278,883.00 Contract No No 100% -               -              -              -             -              -              -              27.00          -              -            100%

Culverts installation, upgrades or removal - non haul routes $105,000.00 Lump Sum 1.00 $105,000.00 Contract No No 100% -               -              -              -             -              -              -              1.00            -              -            100%

Culverts installation, upgrades or removal - haul routes  (include as a 

separate line item only if NOT included in Row 24) $0.00 -               -              -              -             -              -              -              -              -              -            

Road Storage (gates, kelly humps, etc) - Haul routes Miles $0.00 -               -              -              -             -              -              -              -              -              -            

Road Storage (gates, kelly humps, etc) - nonhaul routes $9,275.52 Miles 39.50 $366,383.04 Contract No No 100% 100%

Bridge installation, upgrades or replacement $0.00 -               -              -              -             -              -              -              -              -              -            

Smoothing road cut transitions for ski trails $0.00 -               -              -              -             -              -              -              -              -              -            

Ski lift installation $0.00 -               -              -              -             -              -              -              -              -              -            

Additional Items $0.00 -               -              -              -             -              -              -              -              -              -            

Additional Items $0.00 -               -              -              -             -              -              -              -              -              -            

Additional Items $0.00 -               -              -              -             -              -              -              -              -              -            

Additional Items $0.00 -               -              -              -             -              -              -              -              -              -            

Additional Items $0.00 -               -              -              -             -              -              -              -              -              -            

Additional Items $0.00 -               -              -              -             -              -              -              -              -              -            

C. RESTORATION ACTIVITIES

Weed spraying - connected with harvest $0.04 CCF 52,798.07 $2,111.92 Contract Yes Yes 50% 50% -               26,399.03   -              -             -              -              26,399.03   -              -              -            100%

Fireline/fuel break construction - Hand - brush disposal 6600.00 Miles 9.20 $60,720.00 Contract Yes Yes 50% 50% -               -              -              -             -              4.60            4.60            -              -              -            100%

Fireline/fuel break construction - Mechanical - brush disposal #DIV/0! Miles 0.00 $0.00 -               -              -              -             -              -              -              -              -              -            

Fuel inventory - brush disposal 9.00 Acres 1,285.00 $11,565.00 Force Yes Yes 100% -               -              -              -             -              -              -              1,285.00     -              -            100%

Fuels burn - broadcast burn - brush disposal 300.00 Acres 77.00 $23,100.00 Force Yes Yes 100% -               -              -              -             -              -              -              77.00          -              -            100%

Jackpot burning - brush disposal #DIV/0! Acres 0.00 $0.00 -               -              -              -             -              -              -              -              -              -            

Fuels underburn - brush disposal #DIV/0! Acres 0.00 $0.00 -               -              -              -             -              -              -              -              -              -            

Burning activity fuel piles 50.00 Acres 583.00 $29,150.00 Force Yes Yes 33% 33% 34% -               -              -              -             -              -              -              192.39        192.39        198.22      100%

Burnng fuel piles - landings 90.00 Each 50.00 $4,500.00 -               -              -              -             -              -              -              -              -              -            

Air quality monitoring 3.00 Acres 154.00 $462.00 Force Yes Yes 33% 33% 34% -               -              -              -             -              -              -              50.82          50.82          52.36        100%

Building maintenance Acres $0.00 -               -              -              -             -              -              -              -              -              -            

KV site prep burning 300.00 Acres 77.00 $23,100.00 Force Yes Yes 50% 50% -               -              -              -             -              -              -              38.50          38.50          -            100%

KV Burning fuel piles 50.00 Acres 565.50 $28,275.00 Force Yes Yes 33% 33% 34% -               -              -              -             -              -              -              186.62        186.62        192.27      100%

Regeneration Planting 584.00 Acres 1,170.00 $683,280.00 Contract Yes Yes 33% 33% 34% -               -              -              -             -              -              -              386.10        386.10        397.80      100%

Regen exams 13.00 Acres 1,170.00 $15,210.00 Force Yes Yes 10% 90% -               -              -              -             -              -              -              -              117.00        1,053.00   100%

Regeneration Animal damage control 94.00 Acres 500.00 $47,000.00 Contract Yes Yes 50% 50% -               -              -              -             -              -              -              -              250.00        250.00      100%

Regeneration Chemical site prep Acres $0.00 -               -              -              -             -              -              -              -              -              -            

Weed spraying - not connecting to harvest $0.00 -               -              -              -             -              -              -              -              -              -            

Weed monitoring $0.00 -               -              -              -             -              -              -              -              -              -            

Precommercial Thinning $0.00 -               -              -              -             -              -              -              -              -              -            

Piling and burning of non-activity fuels $0.00 -               -              -              -             -              -              -              -              -              -            

Papering slash piles $0.00 -               -              -              -             -              -              -              -              -              -            

Fireline/fuel break construction - Mechanical  - not connected to harvest $0.00 -               -              -              -             -              -              -              -              -              -            

Fireline/fuel break construction - Manual - not connected to harvest $0.00 -               -              -              -             -              -              -              -              -              -            

Lop and scatter natural fuels $0.00 -               -              -              -             -              -              -              -              -              -            

Hazard tree felling and removal $0.00 -               -              -              -             -              -              -              -              -              -            

Fish barriers $0.00 -               -              -              -             -              -              -              -              -              -            

Shrub and forb planting in temp roads $0.00 -               -              -              -             -              -              -              -              -              -            

Non-commercial thinning (slashing) $0.00 -               -              -              -             -              -              -              -              -              -            

Prescribed fire in non-commercial areas $0.00 -               -              -              -             -              -              -              -              -              -            

Spot slashing for burn only treatments $0.00 -               -              -              -             -              -              -              -              -              -            

Whitebark Pine treatment $250 Acres 203.00 $50,750.00 Force No No 50% 50% -               -              -              -             101.50        101.50        -              -              -              -            100%

Additional Items $0.00 -               -              -              -             -              -              -              -              -              -            

Additional Items $0.00 -               -              -              -             -              -              -              -              -              -            

Additional Items $0.00 -               -              -              -             -              -              -              -              -              -            

Additional Items $0.00 -               -              -              -             -              -              -              -              -              -            

Additional Items $0.00 -               -              -              -             -              -              -              -              -              -            Non-Timber

-               1.00            1.00            1.00           1.00            1.00            1.00            1.00            1.00            1.00          9

D.  Other

Sale Preparation

$14.00 CCF 52,798.07 $739,172.92 Force Yes No 50% 50% 26,399.03     26,399.03   -              -             -              -              -              -              -              -            100%

Sale Administration

$8.00 CCF 52,798.07 $422,384.52 Force Yes No 17% 17% 17% 17% 17% 17% -               8,799.68     8,799.68     8,799.68    8,799.68     8,799.68     8,799.68     -              -              -            100%

Predicted High Unit Timber Total 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

2. Revenue Information Bid or Base Rate of measure Volume Revenue 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 0 1 2 3 4 5 6 7 8 9

Sawtimber

$86 CCF 52,798.07 $4,528,244.37 5% 15% 15% 20% 20% 25% -               2,639.90     7,919.71     7,919.71    10,559.61   10,559.61   13,199.52   -              -              -            100%

Non-saw material

$0.25 CCF 0.00 $0.00 -               -              -              -             -              -              -              -              -              -            

3.  Proportion processed by wood product sector

Sawmills 100%

Veneer

Log Homes

Post & Poles

Pulp

4. Other

Acres harvested 1,232

Base rate from sale feasibility spreadsheet $21.42

Stumpage rate from sale feasibility spreadsheet $80.12

Predicted high bid from sale feasibility spreadsheet $85.77

Associated with the 

timber harvest, 

required design 

Included in the 

appraisal (Yes 

or No)

Total Activity 

Completion Percent

Years of Activity 

Implementation
Planned Activity Unit Cost

Unit of 

Measure Quantity Total Cost

Contracted or 

Force



Table XX. Activity Expenditures by Alternative (those not included in appraisal)

Alt. 1 Alt. 2 Alt. 3 Alt. 4

Planned Activities Total Cost Total Cost Total Cost Total Cost

A. LOGGING ACTIVITIES

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

B. ADDITIONAL ROADWORK NOT INCLUDED IN LOGGING

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

Road decommissioning - nonhaul routes
$278,883.00 $0.00 $0.00 $0.00

Culverts installation, upgrades or removal - non haul routes
$105,000.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

Road Storage (gates, kelly humps, etc) - nonhaul routes
$366,383.04 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

C. RESTORATION ACTIVITIES

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

Whitebark Pine treatment
$50,750.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

D.  Other

Sale Preparation
$739,172.92 $0.00 $0.00 $0.00

Sale Administration
$422,384.52 $0.00 $0.00 $0.00

Total Costs
$1,962,573.48 $0.00 $0.00 $0.00



Present Net Value
Deflator

Base Year 2017 107.794

Result Year 2017 107.794

Alt. 1 Alt. 2 Alt. 3 Alt. 4

Timber Sale and Required Design Criteria

PV Costs $1,093,991 $0 $0 $0

PV Revenue $3,714,182 $0 $0 $0

PNV $2,620,191 $0 $0 $0

All Project Activities

PV Costs $1,706,679 $0 $0 $0

PV Revenue $3,714,182 $0 $0 $0

PNV $2,007,504 $0 $0 $0



Present Net Value

Base Year 2017

Start Year 2020

2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

0 1 2 3 4 5 6 7 8 9

Revenue

Sawtimber 0 226412 679237 679237 905649 905649 1132061 0 0 0

Non-saw 0 0 0 0 0 0 0 0 0 0

Total 0 226412 679237 679237 905649 905649 1132061 0 0 0

PV - Revenue 0 209331 603839 580614 744377 715747 860273 0 0 0 3714182

Costs (Timber PNV)

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

Sale Preparation 369586 369586 0 0 0 0 0 0 0 0

Sale Administration 0 70397.4 70397.4 70397.4 70397.4 70397.4 70397.4 0 0 0

Total Timber and Required Design Criteria Costs 369586 439984 70397.4 70397.4 70397.4 70397.4 70397.4 0 0 0

Present Value of Costs 369586 423061 65086.4 62583.1 60176 57861.5 55636.1 0 0 0 1093991

PNV Timber -369586 -213731 538753 518031 684201 657886 804637 0 0 0 2620191

Costs (All activities)

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

Road decommissioning - nonhaul routes 0 0 0 0 0 0 0 278883 0 0

Culverts installation, upgrades or removal - non haul routes 0 0 0 0 0 0 0 105000 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

Road Storage (gates, kelly humps, etc) - nonhaul routes 0 0 0 0 0 0 0 366383 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

Whitebark Pine treatment 0 0 0 0 25375 25375 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

Sale Preparation 369586 369586 0 0 0 0 0 0 0 0

Sale Administration 0 70397.4 70397.4 70397.4 70397.4 70397.4 70397.4 0 0 0

Total All Costs 369586 439984 70397.4 70397.4 95772.4 95772.4 70397.4 750266 0 0

PV all Costs 369586 423061 65086.4 62583.1 81866.7 78717.9 55636.1 570141 0 0 1706679

PNV All Activities -369586 -213731 538753 518031 662511 637030 804637 -570141 0 0 2007504



Project Name

Alt. 1 Alt. 2 Alt. 3 Alt. 4

A. Forestry and Logging Activities
THESE ACTIVITIES ARE INCLUDED IN THE RESPONSE COEFFICIENTS FOR 

TIMBER PRODUCTS SO ARE NOT ACCOUNTED FOR SEPERATELY IN THE 

IMPACT CALCULATION.  HOWEVER, YOU MAY ENTER INFORMATION IN THE 

GREEN CELLS IF IT HELPS YOU TRACK YOUR COSTS MORE EFFICIENTLY.

Alt. 1 Alt. 2 Alt. 3 Alt. 4

Snowplowing $121,436

Stump shoveling

BMP maintenance on haul roads $290,389

New temp road construction/obliteration $36,996

Piling of activity fuel - hand

Piling of activity fuel - excavator $282,750

Landing cleanup $2,400

System road cleanup ROW

Chipping of activity fuels

Thinning of hazardous fuels (brush disposal) $81,120

Felling of damaged residuals

Activity fuel rearrangement - lop and scatter

Erosion control $11,616

Equipment washing

Other contractual requirements (other than those listed above) should be 

listed as separate items under road work or restoration

B. ADDITIONAL ROADWORK NOT INCLUDED ABOVE (INCLUDE SPECIFIED ROAD CONSTRUCTION/RECONSTRUCTION HERE)

Road construction/reconstruction - haul routes $1,017,498

Road maintenance on non-haul roads

Road construction/reconstruction - non haul routes

Road decommissioning - nonhaul routes $278,883

Culverts installation, upgrades or removal - non haul routes $105,000

Culverts installation, upgrades or removal - haul routes  (include as a separate line item only if NOT included in Row 24)

Road Storage (gates, kelly humps, etc) - Haul routes

Road Storage (gates, kelly humps, etc) - nonhaul routes $366,383

Bridge installation, upgrades or replacement

Smoothing road cut transitions for ski trails

Ski lift installation

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

C. RESTORATION ACTIVITIES Alt. 1 Alt. 2 Alt. 3 Alt. 4

Weed spraying - connected with harvest $2,112

Fireline/fuel break construction - Hand - brush disposal $60,720

Fireline/fuel break construction - Mechanical - brush disposal

Fuel inventory - brush disposal

Fuels burn - broadcast burn - brush disposal

Jackpot burning - brush disposal

Fuels underburn - brush disposal

Burning activity fuel piles

Burnng fuel piles - landings

Air quality monitoring

Building maintenance

KV site prep burning

KV Burning fuel piles

Regeneration Planting $683,280

Regen exams

Regeneration Animal damage control $47,000

Regeneration Chemical site prep

Weed spraying - not connecting to harvest

Weed monitoring

Precommercial Thinning

Piling and burning of non-activity fuels

Papering slash piles

Fireline/fuel break construction - Mechanical  - not connected to harvest

Fireline/fuel break construction - Manual - not connected to harvest

Lop and scatter natural fuels

Hazard tree felling and removal

Fish barriers 

Shrub and forb planting in temp roads

Non-commercial thinning (slashing)

Prescribed fire in non-commercial areas

Spot slashing for burn only treatments

Whitebark Pine treatment

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

2. Timber harvest information Alt. 1 Alt. 2 Alt. 3 Alt. 4

A.  Volume related data from timber harvest

Volume Harvested (CCF) 52,798          -                   -            -                   

B.  Proportion processed by wood product sector

Sawmills 100.0% 0.0% 0.0% 0.0%

Veneer 0.0% 0.0% 0.0% 0.0%

Log Homes 0.0% 0.0% 0.0% 0.0%

Post & Poles 0.0% 0.0% 0.0% 0.0%

Pulp 0.0% 0.0% 0.0% 0.0%

3. Number of years for activity implementation

Non-timber Activities 9 0 0 0

Timber Harvest Transport and Processing 6 0 0 0

Alt. 1 Additional Items

Alt. 2 Additional Items

Alt. 2 Additional Items

Alt. 3 Additional Items

Alt. 4 Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

This worksheet calculates the employment and labor income effects attributable to timber harvest, vegetation 

management activities, and other restoration activities.  Enter data in yellow shaded cells for each alternative. 

Costs may be entered in the green shaded cells if it helps you track your costs more efficiently.

1.  Cost data for project activities - ONLY INCLUDE COST OF ACTIVITIES THAT ARE CONTRACTED OUT. DO NOT INCLUDE ACTIVITIES DONE BY FORCE ACCOUNT.

Homestead

Additional Items

Additional Items

Alt. 1 Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Alt. 3 Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Additional Items

Alt. 4 Additional Items

Re-link Cost Data to Alt Worksheets



No Action

Part and Full Time Jobs Contributed Total Annual Total Annual Total Annual Total Annual Total

Direct 21 2 0 0 0 0 0 0 0

Indirect and Induced 8 1 0 0 0 0 0 0 0

Total 30 3 0 0 0 0 0 0 0

Direct $886 $98 $0 $0 $0 $0 $0 $0 $0

Indirect and Induced $280 $31 $0 $0 $0 $0 $0 $0 $0

Total $1,166 $130 $0 $0 $0 $0 $0 $0 $0

Part and Full Time Jobs Contributed Total Annual Total Annual Total Annual Total Annual Total

Direct 137 23 0 0 0 0 0 0 0

Indirect and Induced 190 32 0 0 0 0 0 0 0

Total 327 55 0 0 0 0 0 0 0

Direct $6,592 $1,099 $0 $0 $0 $0 $0 $0 $0

Indirect and Induced $5,931 $989 $0 $0 $0 $0 $0 $0 $0

Total $12,523 $2,087 $0 $0 $0 $0 $0 $0 $0

Part and Full Time Jobs Contributed Total Annual Total Annual Total Annual Total Annual Total

Direct 159 25 0 0 0 0 0 0 0

Indirect and Induced 198 33 0 0 0 0 0 0 0

Total 357 58 0 0 0 0 0 0 0

Direct $7,478 $1,197 $0 $0 $0 $0 $0 $0 $0

Indirect and Induced $6,211 $1,020 $0 $0 $0 $0 $0 $0 $0

Total $13,689 $2,217 $0 $0 $0 $0 $0 $0 $0

Labor Income Contributed (Thousands of  2018$)

Homestead

Timber Harvest

All Activities

Labor Income Contributed (Thousands of  2018$)

Alternatives

Alt. 3 Alt. 4Alt. 1 Alt. 2

Labor Income Contributed (Thousands of  2018$)

Non-timber Activities


